
Mariposa Park, Project 09-44 
Next Steps 

 
 

Hold Third Community Meeting      August 2010 

Complete Demolition of Buildings Onsite     October 2010 

Obtain Council Approval of Conceptual Design    October/Nov. 2010 

Begin Final Design and Construction Documents   December 2010  

Approve Plans and Specifications and Authorizes Bidding  June 2011 

Advertise and Open Bids       July 2011 

Award Construction Contract       August 2011  

Construction Begins        October 2011 

Park Dedication        Spring 2012 


